

**CENTRAL BASIN MUNICIPAL WATER DISTRICT**

**MARCH 7, 2005 - Water Resources**  
 Cole, Vasquez  
**MARCH 21, 2005 - Board Meeting**  
 Prepared by: Leighanne Reeser  
 Submitted by: Paul Shoenberger  
 Approved by: Richard Nagel

**INFORMATION CALENDAR**

**URBAN WATER MANAGEMENT PLAN (UWMP) STATUS**

**SUMMARY:**

Urban water suppliers throughout the State are required to update their UWMP by December 31, 2005. UWMP's are now the primary source documents for water and land use decision makers, providing crucial water supply and demand forecasting information. Since 2000, there have been substantial changes to the UWMP Act, as well as related litigation that should influence the contents of a well-prepared UWMP.

Staff is working to complete the District's 2005 UWMP for submission to the Department of Water Resources (DWR) by the end of this calendar year. Staff will be coordinating with the Metropolitan Water District and customer agencies throughout the process regarding current and future water data. Staff will also be supplying the District's customer agencies with information for their individual Plans. The timeline for the District to complete its Plan is listed below:

February-May	Prepare Draft Plan and Host Customer Agency Workshop(s)
June	Issue District's Draft Plan to Customer Agencies
July-August	Customer Agency Review and Staff Outreach Meetings
September	Complete and Issue Final Draft Plan
October	Hold Public Hearing and Comment Period
November	Present Final Plan to Committee and Board
December	Adopt Resolution and Submit to DWR

**FISCAL IMPACTS:**

None.

**ENVIRONMENTAL COMPLIANCE:**

Not applicable.

**COMMITTEE STATUS:**

This item was reviewed by the Water Resource Committee on March 7, 2005 and agendized to the March 21, 2005 Board meeting as information for discussion.

**RECOMMENDED MOTION:**

This item is for information only.

**LIST OF EXHIBITS:**

None.