

CENTRAL BASIN MUNICIPAL WATER DISTRICT

JUNE 14, 2005 - Water Resources

Cole, Vasquez

JUNE 25, 2005 - Board Meeting

Prepared by: Joe Walters

Submitted by: Paul Shoenberger

Approved by: Rich Nagel

CONSENT CALENDAR

RECYCLED WATER CUSTOMER DEVELOPMENT PROJECT UPDATE

SUMMARY:

The following is a monthly update on the progress of the District's pursuit of recycled water customers.

CBMWD Staff

The City of Downey has several sites connected to their recycled water mainline. All these sites are awaiting determination of the "Memorandum of Understanding" (MOU) regarding ownership and operation of the mainline. The City of Downey' pipelines are not connected to the Central Basin distribution system, so no recycled water will be used until resolution of the MOU.

Connection for the initial phase of Rose Hills Cemetery (900 AFY) has been delayed but is expected to take place in July.

Staff is investigating the potential for converting Pico Park (6 AFY) to recycled water in the City of Pico Rivera. The City of Pico Rivera is eager to expand its use of recycled water.

Council Member Bill DeWitt of South Gate has offered to introduce the General Manager of U.S. Gypsum to Central Basin for recycled water discussions. The U.S. Gypsum plant has a potential to use up to 350 AFY of recycled water.

A "Request for Proposals" to update the Central Basin Recycled Water Master Plan is being sent out in July.

FISCAL IMPACTS:

Funds are included in the Customer Development Projects Budget for fiscal year 2005-06.

ENVIRONMENTAL COMPLIANCE:

Not applicable.

COMMITTEE STATUS:

This item was reviewed by the Water Resources Committee on June 14, 2005 and was agendized to the July 25, 2005 Board meeting Consent Calendar.

RECOMMENDED MOTION:

This item is for information only.

LIST OF EXHIBITS:

None.

G:\directors\cbmwd\05jul005