

CENTRAL BASIN MUNICIPAL WATER DISTRICT

MARCH 3, 2004 - Water Resources
Morse, Cole

MARCH 22, 2004 - Board Meeting
Prepared by: M. Tettemer/S. Apodaca
Submitted by: Paul E. Shoenberger
Approved by: Darryl G. Miller

CONSENT CALENDAR

RECYCLED WATER CUSTOMER DEVELOPMENT UPDATESUMMARY:

The following provides an update on the progress of staff regarding recycled water customer development.

The following represent significant customer development projects:

- Pacific Alloy and Casting Incorporated (3-4 AFY - City of South Gate): Pacific Alloy and Casting Incorporated (PAC) President, Mr. James Leach, submitted a "Letter of Confirmation" to staff outlining their decision not to develop and implement a "sand mold pilot test." Staff is working closely with the City of Downey (Purveyor), PAC, and Water 3 Engineering (District consultant) representatives to complete a recycled water engineering report required by the Department of Health Services Cross Connection Department.
- General Dyeing and Finishing, Incorporated (450-560 AFY - Santa Fe Springs): Customer Development and Engineering are in the process of revising the "Recycled Water Agreement" and are developing a "Recycled Water Reservoir Ownership and Operations Agreement" to incorporate recent retrofit modifications. Both agreements are currently under review by District management and Legal Counsel.
- City of South Gate Customer Development Research: Staff on numerous occasions have contacted the City of South Gate representatives to acquire customer development research information to complete a citywide recycled water customer development analysis. For the past several months, staff has been unsuccessful in gaining cooperation from the City of South Gate. To enhance the District's communication with City representatives, staff consulted with Director Olga Gonzalez to confer with City personnel and elected officials. Staff is hopeful that our efforts will have successful results by late March 2004.
- Paramount Petroleum Refinery (320-360 AFY - Cooling Tower Make-Up Use): Ms. June Christman, Director of Environmental Engineering, has requested additional time to submit a "Cost Analysis Report" regarding recycled water use for cooling tower make-up. Staff will continue to maintain communication with Paramount representatives to advance the completion of the recycled water cost analysis report.

FISCAL IMPACTS:

Funds for Customer Development Projects are included in the fiscal year 2003-04 budget.

ENVIRONMENTAL COMPLIANCE:

No environmental documentation is required.

COMMITTEE STATUS:

This item was reviewed by the Water Resources Committee on March 3, 2004 and agendized to the March 22, 2004 Board meeting Consent Calendar.

RECOMMENDED MOTION:

This item is for information only.

LIST OF EXHIBITS:

None.

G:\directors\cbmwd\04mar001