
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment 3  
(2 of 3) 

Proposition 50, Chapter 8 
Integrated Regional Water 

Management Plan 
 

Schedule for Plan Adoption 
 
 

For: 
 

Los Angeles County South Bay Region 
Integrated Regional Water Management Group  

 
 
 

Prepared by: 
 

West Basin Municipal Water District 
Carson, California 

 
 
 

July 11, 2005



ID Task Name Start Finish
1 Task 1: Stakeholder Outreach and Participation Tue 10/18/05 Tue 12/5/06
2 Steering Group Meetings Tue 10/18/05 Wed 10/18/06
8 Working Group Meetings Tue 11/22/05 Tue 10/24/06
14 Stakeholder Group Meetings Mon 12/5/05 Tue 12/5/06
20 Public Meeting Fri 7/28/06 Fri 7/28/06

21 Task 2: Regional Objectives Development Mon 8/1/05 Thu 9/15/05
22 Develop Regional Objectives Mon 8/1/05 Wed 9/14/05

23 Stakeholder Workshop Thu 9/15/05 Thu 9/15/05

24 Task 3: Water Management Strategy Development Wed 6/1/05 Fri 12/29/06

25 Task 4: Project Integration and Benefit Assessment Mon 1/2/06 Fri 4/28/06

26 Task 5: Implementation Refinements Wed 2/1/06 Fri 6/30/06

27 Task 6: Regional Prioritization Mon 5/1/06 Mon 7/31/06
28 Regional Prioritization Development Mon 5/1/06 Mon 7/31/06

29 Regional Prioritization Workshop Wed 6/14/06 Wed 6/14/06

30 Task 7: Prepare IRWMP Document Mon 5/16/05 Fri 12/15/06
31 Draft version 1 Mon 5/16/05 Fri 7/1/05

32 Draft version 2 Mon 5/1/06 Fri 7/28/06

33 Final Tue 9/5/06 Tue 10/31/06

34 Adoption Fri 12/15/06 Fri 12/15/06

35 Task 8: Management and Administration Mon 5/2/05 Fri 12/29/06
36 Ongoing Coordination Mon 5/2/05 Fri 12/29/06

37 Quarterly Reports Fri 3/24/06 Fri 12/1/06
42 Final Report to State Granting Agency Fri 12/29/06 Fri 12/29/06
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